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Quarterly Overview

Reporting Country Namibia Technical Areas %o
Completion
Lead Partner KNCV 1. Universal and Early Access 98%
Collaborating Partnerg WHO, The Union 3. Infection Control 83%
Date Report Sent 4. PMDT 90%
From Omer Ahmed Omer 5. TB/HIV 88%
To Melissa Jones 6. Health Systems Strengthening 90%
Reporting Period October-December 2011 7. M&E, OR and Surveillance 80%
Overall work plan completion 88%

[Most Significant Achievements |

TB CARE | Namibia continued to support the National TB and Leprosy program (NTLP) in all aspects of TB
control throughout the quarter under an extension of APA 1 acitities following a reprogramming plan
conducted in mid-2011, approved by PMU and USAID.

The six technical areas of Universal access, TB/HIV, PMDT, Infection Control, Health systems Strengthening
(HSS) and M and E/OR dominated the efforts of TB CARE | during this quarter.

Due to unforeseen delays in disbursement of Global Fund 10 money, TB CARE | provided gap-filling
financial support to three major community based TB organizations (CoHeNa, Penduka and Health
Unlimited).

The major highlights for this quarter included:

Universal and early access

TB CARE | supported and participated in the quarterly TB National Steering Committee (NSC) meeting. A
total of 38 participants from various stakeholders attended the meeting (28 females and 10 males).
Gap-filling financial support provided to three community-based NGO’s providing community TB care
services: Penduka in Khomas region, CoHeNa in Hardap and Omaheke, Health Unlimited in Otjozondjupa
regions respectively.

TB Infection Control (TB-IC)

TB CARE | also supported the National TB-IC Coordinator to accompany the technicians from SA to visit
Oshakati and Rundu hospitals for installation of UVGI’s in the TB wards. The UVGI lamps and equipment
were procured with funding from TB CARE I.

PMDT

A workshop to train national level staff as well as representatives from three regions of Oshana, Khomas
and Erongo on the use of eTB Manager software for the management of DR-TB patients was conducted in
collaboration with MSH and the NTLP. The initiative was funded by TB CARE I. MSH covered costs for the
first training on the tool and a Technical Advisor's visit to Namibia to set up the system at 3 pilot DR-TB
sites. During the CCRC meetings, eTB manager has proved to be a useful tool in capturing all the necessary
information about DR-TB patients and tracking patient care.

TB/HIV

The OGAC TB/HIV proposal was approved for funding through TA and continuous support from TB CARE I.
A team from OGAC visited Namibia during this quarter for further consulations and refining the
proposal/plan of action.The once-off, three-year, centrally funded OGAC project is planned to be
allocated to USG implementing agencies, USAID and CDC. Based on the concept paper of the project, the
fund will be used to consolidate TB/HIV collaborative activities in selected districts , focusing on the 3 I's,
with the aim to serve as a demonstration project that can be replicated in other countries.

Health Systems Strengthening (HSS)

In conjunction with I-TECH, TB CARE | supported and participated in the development of DR -B curriculum
for health care workers, as well as reviewing the existing TB training curriculum.

M&E/OR and surveillance

Targeted technical supportive supervision to Kavango region (based on the review of NTLP 2010 annual
report for TB) was conducted with support from TB CARE I.




[Overall work plan implementation status |

By the end of December 2011, the overall implementation status of APA 1 stood at 87%.

[Technical and administrative challenges |

A number of factors beyond TB CARE I's direct control, including the sub-optimal working relationship
between MoHSS and Ministry of Safety and Security (MoSS) on TB control in prisons and police
detention centers;

A weak link between the public and private health care systems, including referral of TB patients;

Lack of coordination in training community health workers hired through local and international NGOs;
Restriction from Directorate of Special Programmes/MoHSS on NTLP staff mobility for supportive
supervision to the regions caused delays thereby resulting in underachievment in some critical
activities.

Delays in disbursement of Global Fund round 10 money necessitated that TB CARE I play another gap-
filling role for CoHeNa's community TB care activities in Omaheke region. This will continue to pose,
logistic and administrative challenges to KNCV.

The uncertainty over continued funding results in low staff morale at NTLP - central and regional level -
and some seasoned technical officers have already resigned , thus denting the quality of services




Quarterly Technical Outcome Report

a b
2010 2011
Number of MDR cases diagnosed C d
N/A N/A
Number of MDR cases put on treatment 214 95e

a
January - December 2010

b
January - December 2011

c,d
"™ The laboratory surveillance system is unable to provide information on number of MDR TB cases diagnosed at this stage due to the Medi-Tech electronic system
that captures the number of samples tested rather than cases.

KNCV is still working with NTLP and CDC to rectify the problem by modifying the recording and reporting system as the plan to make this operational by end of 2011

didn't materialize.

e
The July - December reports are not yet due; hence the number provided is taken from the January - June report.

Technical Area

1. Universal and Early Access

Expected Outcomes Outcome Indicator Definition | Baseline | Target | Result Highlights of the Quarter Challenges and Next
Indicators Y1 Y1 Steps to Reach the Target

1.1 |Exceed the 85% |[Treatment success |The percentage of a 82% 84% 85%, ([Zonal quarterly review meetings were With reduced funding under
treatment rate cohort of TB cases (April [held and these have resulted in GF, some regions may fail to
success rate registered specific 2010 - [improved quality of care, improved conduct the review meetings
target period of time that March |implementation of DOT. at regional level.

successfully completed 2011)
treatment with

bacteriologic evidence

of success (cured) or

without (treatment

completed)

1.2 |Maintain or Case detection rate |[The percentage of TB 76% 80% 82%, [Community based TB care services Delays in disbursement of
exceed the (CDR) cases detected (April [suffered a blow through abrupt cessation |Global Fund 10 may disrupt
current 76% (diagnosed and 2010 - [of funding under Global fund round 5. services. The CDR estimates
case detection reported) among the March are provided by WHO and
rate total number of cases 2011) for the last couple of years

expected to occur
countrywide each year

the total number of
estimated cases per year
was shown as declining thus
increasing the CDR.




Technical Area

3. Infection Control

Expected Outcomes Outcome Indicator Definition | Baseline | Target | Result Highlights of the Quarter Challenges and Next
Indicators Y1 Y1 Steps to Reach the Target|
3.1 (Basic TB Proportion of public |Numerator: Number of 17/34 25/34 24/34 |TBIC coordinator at national level was The NTLP planned to get
infection control |hospitals with public hospitals having supported to conduct site visits to functional TBIC plans from
measures functioning TB a functioning TBIC Oshakati and Rundu hospitals. 25 sites in FY2011 and was
implemented in |infection control plans in a specific Installations of UVGI's at these two able to do so from 24 sites
all hospitals and [plans period of time institutions was also done this quarter. |(96% achievment).
at major health Denominator: The total No new facility assessments were
facilities number of district conducted this quarter
according to hospitals
national
Technical Area (4. PMDT
Expected Outcomes Outcome Indicator Definition | Baseline | Target | Result Highlights of the Quarter
Indicators Y1 Y1
4.1 |All confirmed Proportion of The percentage of 50% 70% Not It is still not possible to extract essential |KNCV is still working with
drug resistant TB |confirmed cases of |patients found to have |(estimate) available |case data from the laboratory for use as |NTLP and CDC to rectify the
cases put on multidrug resistant |laboratory confirmed the denominator. problem by modifying the
appropriate (MDR) TB cases that |MDR TB that are There are ongoing plans to initiate a data|recording and reporting
treatment are put on treatment [started on appropriate repository module to receive data from |system as the plan to make
according to therapy among all the NIP laboratory and make it available [this operational by end of
national cases diagnosed from to the MoHSS. 2011 didn't materialize.
guidelines the laboratory
Technical Area |5. TB/HIV
Expected Outcomes Outcome Indicator Definition | Baseline | Target | Result Highlights of the Quarter Challenges and Next
Indicators Y1 Y1 Steps to Reach the Target|
5.1 |Reduce the Case fatality rate The percentage of HIV 9% 9% 7% Improved case management of TB/HIV  [nil
mortality rate co-infected TB cases (April |co-infected individuals is noted
standing at registered in a specific 2010 - [throughout the country. Revision of
<10% among TB- period that die of TB March |guidelines to allow early commencement
HIV co-infected during treatment 2011) |of ART may be playing a role.

patients by 50%




Technical Area

6. Health Systems Strengtheni

Expected Outcomes Outcome Indicator Definition | Baseline | Target | Result Highlights of the Quarter Challenges and Next
Indicators Y1 Y1 Steps to Reach the Target|
6.1 (Adequate and Number of health 0 430 636 (404 |Although few trainings were conducted, |Anticipated dwindling
competent care workers and females [the target was surpassed for the year. resources may result in
human resources |[CBTBC providers and 232 [Most training’s were funded by I-TECH fewer people being trained.
for TB control at |attending any local males) |and partially funded by TB CARE I
all levels training courses on (facilitators DSA, transport for facilitators
(including CBTBC |TB per year and some participants). For TB, TB/HIV,
providers) DR-TB trainings, TB CARE I ensures
facilitators are from NTLP or KNCV,
hence the quality is guaranteed. The
quality of other trainings is ensured
through I-TECH.
Technical Area|7. M&E, OR and Surveillance
Expected Outcomes Outcome Indicator Definition | Baseline | Target | Result Highlights of the Quarter Challenges and Next
Indicators Y1 Y1 Steps to Reach the Target|
7.1 |Timely high Proportion of districts|Numerator: Number of | 27/34 31/34 30/34 |The quality of data continued to improve |regular follow-ups of ad
quality TB data |submitting high reporting districts that (80%) (90%) (88%) |this quarter. All planned zonal review mentorship go reporting
available quality, timely TB submit complete meetings were held. Most reports centres that do not report on

quarterly reports

quarterly reports on TB
data before the
specified deadlines
Denominator: Total
number of districts

generated soon after the review
meetings. A data clerk was seconded to
the NTLP to follow-up with defaulting
reporting centres.

time.




Quarterly Activity Plan Report

1. Universal and Early Planned Cumulative Progress and Deliverables up-
Access - Completion to-date
Outcomes Lead | Approved | Cumulative | Month| Year
Partner | Budget | Completion
1.1 Exceed the 1.1.1 |Continue and consolidate KNCV 229,991 100% Sep 2011 |Planned activities under APA 1 completed,
85% treatment support for community based including expansion of CBTBC services in all 7
success rate target TB Care (CBTBC) in Erongo & disctricts in the 2 regions (4 in Erongo and 3 in
Karas regions Karas).
1.1.2 |Assist in developing tailor made| KNCV 3,438 100% Sep 2011 |Activity completed. The intervention focused on
DOTS interventions for mobile designing a viable and practical case holding
indigenous communities and plan that takes into consideration the mobile life
other disadvantaged groups style of the pastoralist/hunter-gatherer
communities in the remote locations of the
country where access to health care service is
very limited.
1.1.3 |Publish the National guidelines KNCV 21,000 100% Jul 2011 |Activity completed.
for the management of TB 3rd
edition
1.1.4 |Support TB control in KNCV 1,487| Cancelled Dec 2011 [This activity is cancelled as it couldn't be
congregate settings implemented in this quarter/year as it was
difficult to make arrangements with the Ministry
of Safety and Security (MoSS) to have
consultative meetings to move the agenda
forward. The resignation of the Health
Coordinator at MoSS contributed to the lack of
proper communication between NTLP/KNCV and
MoSS. The activity will be further persued under
APA 2 and TB CARE I plans to provide TA to
MoHSS and MoSS through a regional KNCV
consultant.
1.1.5 |Support Penduka Community KNCV 38,000 100% Dec 2011 |Activity completed. The CBTBC services in
TB organisation consolidate Khimas region where the capital city is located
community based DOTS in are successfully supported by TB CARE I.
Windhoek
1.1.6 |Support short term technical KNCV 29,134 100% Mar 2011 |Dr Bert Schreuder provided TA on general TB
assistance on general TB programme support in early 2011. He had
programme implementation extensive discussions with relevant stakholders
and partners to discuss the achievements of TB
CAP and plan for the smooth transition from TB
CAP to TB CARE 1.




1.2 Maintain or 1.2.1 |Support communication for KNCV 20,370 100% Dec 2011 |The quarterly review meetings of the life-style
exceed the current Behavioral Impact (COMBI) ambassadors, key cadre in raising awareness
76% case including TB community about TB in Namibia, was fully funded by TB
detection rate lifestyle ambassador CARE I.
programme
1.2.2 |Develop and distribute IEC KNCV 17,500 100% Sep 2011 ([Final version of the pocket-book ready for
materials on TB/HIV and MDR printing.
TB
1.2.3 |Support the World TB Day KNCV 37,391 100% Mar 2011 |Activity completed.
celebration
1.2.4 |Support the preparation for the [ KNCV 11,200 100% Sep 2011 |Major portion of the fund used for the production
TB awareness week and dissemination of IEC material during the
World TB Day event.
1.2.5 |Promote public and private KNCV 21,258 75% Dec 2011 |This activity is partially covered through funding
sector partnerships of the Namibian HIV Clinicians' Society. There is
still a weak link between the public and private
health care services in Namibia when it comes to
the diagnosis, treatment and referral of TB cases
making implementaiton of PPM-DOTS difficult.
1.2.6 |Consolidate TB/HIV PPM KNCV 56,000 100% Dec 2011 |Activity completed.
initiatives through support to
Namibia Business Coalition on
HIV/AIDS (NABCOA)
98%
3. Infection Control Planned Cumulative Progress and Deliverables up-
Completion to-date
Outcomes Lead | Approved | Cumulative | Month| Year
Partner | Budget | Completion
3.1 Basic TB-IC 3.1.1 |Hold TB infection control KNCV 19,062 100% Nov 2011 |Activity completed. A total of 26 infection
measures training courses for health care control focal persons and other hospital staff (of
implemented in all workers which 6 were males and 19 were females) were
hospitals and at trained.
major health 3.1.2 |Conduct health facility TBIC KNCV 10,8710 75% Dec 2011 |Most of the priority health facilities are assessed;
facilities according assessment visits to support a number of planned visits couldn't take place
to national implementation of TBIC plans because of competing priorities
guidelines 3.1.3 |[Support minor engineering KNCV 14,000 100% Oct 2011 [Activity completed.
modifications to improve TBIC
and maintain UVGIs
3.1.4 |Hold annual planning and KNCV 11,351 100% Mar 2011 [Activity completed.
review meeting for infection
control focal persons




3.1.5 |[Support best practice exchange| KNCV 4,295 50% Sep 2011 |This activity could only be covered partially as
visits between health facilities the logistics for coordination of the exchange

visits proved difficult.

3.1.6 [Support the national fit testing KNCV 6,720[00 75% Sep 2011 |All 50 kits purchased through TB CTA were
programmme for particulate distributed to the districts and training on proper
respirators used by health care use of the kits conducted. The plan to buy
workers respirators of various sizes did not materialize as

the items were unavailable ilocally; NTLP
working with Central Medical Store to procure
the items from abroad.
O 83%
4. PMDT Planned Cumulative Progress and Deliverables up-
Completion to-date
Outcomes Lead | Approved | Cumulative | Month| Year
Partner | Budget | Completion
4.1 All confirmed 4.1.1 (Biannual TA on PMDT/GLC from| KNCV 27,426 100% Aug 2011 [Dr. Victor Ombeka came in August 2011 to
drug resistant TB KNCV provide the TA for two weeks.
cases put on 4.1.2 ([Support training courses for KNCV 20,412 100% Nov 2011 |Activity completed under a different theme:
appropriate focal nurses on drug resistant review of DR TB curriculum for health-care
treatment B workers.
according to 4.1.3 ([Support the national biannual KNCV 23,598 100% Nov 2011 |Activity completed in April 2011. Due to budget
national guidelines drug resistant TB review reduction, 2nd activity in the year was cancelled
exercises (now annual instead of biannual). Next
scheduled under APA2 in February 2012.

4.1.4 ([Conduct technical support visits| KNCV 4,914 100% Sep 2011 |TB CARE I worked closely with NTLP in providing

to DR TB treatment sites supportive supervisory support and mentorship
to the clinical staff at the designated DR-TB
sites.

4.1.5 ([Support an occupational KNCV 24,416 100% Dec 2011 |TB CARE I provided recreational equipment to
rehabilitation programme for DR-TB sites with high case load to get patients
patients with DR TB engaged in recreational activities during the long

periods of stay in health facilities. TB CARE I also
supported skills training for DR-TB patients in 3
facilites, as pilot project, to enable them be
engaged in income-generating activities after
they are discharged from in-patient care.




4.1.6 (Support the Tsumkwe KNCV 78,722 100% Sep 2011 |With the unique cultural norms and hunter-

ambulatory DR TB project gatherer life-style of members of the San
Community, management of DR-TB patients at
the closet DR-TB site 230 kms away proved
disatrous with more than 60% drop-out from
treatment. TB CARE I worked with NTLP in
designing an ambulatory tratment strategy
taking the cultural values and mores of the
community that brought remarkable results in
terms of improved adhrence and treatment
outcome.

4.1.7 (Local cost for the international KNCV 18,914 100% Jun 2011 |Activity carried out successfully; a total of 30
training course for clinicians on (18 males and 12 females) attended the
drug resistant TB in Namibia training.

4.1.8 |[External TA for the The 44,993 100% Jun 2011 |Activity carried out successfully with the
international training course for| Union facilitation of two international trainers from The
clinicians on drug resistant TB Union.

4.1.9 |Publish the MDR TB pocket KNCV 3,500 100% Jul 2011 |Activity completed.
clinical manual

4.1.10 |Train community based KNCV 13,611 0% Dec 2011 |Activity not done for non-KNCV CBTBC workers
workers on DR TB & TB after post of national coordinator and operations
infection control of most organisations were suspended due to

lack of funding.

90%
5. TB/HIV Planned
Completion
Outcomes Lead | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
Partner | Budget | Completion to-date

5.1 Reduce the 5.1.1 |[Local cost for international KNCV 17,682 100% Jul 2011 |Two consultants from The Union conducted
mortality rate TB/HIV training (The Union training on TB/HIV for management staff at
standing at <10% course) regional health office level. Participants came up
among TB-HIV co- with their regional plan based on the skills and
infected patients knowledge they gained from the training.
by 50% The total nhumber of participants at the training

were 24 of which 19 were male and 5 were

females.

5.1.2 |External TA for TB/HIV The 59,546 100% See comment under 5.1.1.
international training course Union

5.1.3 |Organize TB/HIV working group| KNCV 896 50% Activity partially completed as the monthly TWG
meetings meetings didn't take place as planned during the

last 6 months following the handover of the
position of Chairperson to the HIV team.




5.1.4 |Partly sponsor the annual HIV KNCV 1,711 100% The Annual HIV Clinicians' Conference was
clinicians Society meeting partially funded through TB CARE 1.

5.1.5 |External TA by PMU TB/HIV 15,255| Cancelled This activity was cancelled as the PMU TB/HIV
expert Consultant scheduled to make the visit resigned;

the money was used for other activities under
the reprogramming plan.
88%
6. Health Systems Planned Cumulative Progress and Deliverables up-
Strengthening _ Completion to-date
Outcomes Lead | Approved | Cumulative | Month| Year
Partner | Budget | Completion
6.1 Adequate and 6.1.1 |Conduct quarterly National TB KNCV 1,982 100% Sep 2011 |All the quarterly NSC meetings were successfully
competent human Steering Committee (NSC) held.
resources for TB meetings
control at all levels| 6.1.2 [Hold annual district TB KNCV 23,142 100% Jan 2011 |The meeting, financially and technically
(including CBTBC coordinator forum supported through TB CARE I, at which all
providers) District TB and Leprosy Coordinators (DTLCs)
from all 34 districts took part discussed progress
and challenges in the implementation of TB
programme and came up with recommendations
to rectify bottlenecks. The forum also created
the platform for DTLCs to learn from each other.

6.1.3 [Maintain the TB/HIV Resource KNCV 4,200 100% Sep 2011 [Ongoing support to University of Namibia

centre at the University of (UNAM) TB/HIV Resource Center.
Namibia

6.1.4 |Support attendance of national KNCV 12,900 100% Dec 2011 [TB CARE I supported 2 NTLP staff, Programme
staff to international courses on Manager and his deputy, to attend the TB course
B in Arusha Tanzania this year.

6.1.5 |[Subscribe to journals, purchase| KNCV 5,867 100% Sep 2011 [TB CARE I financed the membership of KNCV
other publications and maintain Namibia Office and NTLP/Central Office staff to
membership to The Union The Union to access electronic version of the

Union's journal.

6.1.6 |Local support for resource KNCV 6,014 100% Dec 2011 [TB CARE continued to provide inputs to the GF
mobilization (including Global application process. Latest involvement was on
Fund Round 10 grant Single Stream Funding (SSF) and grant
negotiation) consolidation exercise and preparations for grant

signing for phase one that took place on
December 15, 2011.




6.1.7 |Annual TA for the human KNCV 16,583 100% Sep 2011 [Marleen Heus provided TA to the program on
resource development strategy HRD and training plan development in May and
for the National TB and Leprosy late June/early July 2011. She supported the
programme NTLP in the development of the national

Technical Assistace and training plans based on
the NTLP 5-year Strategic Plan.

6.1.8 |Support training of doctors and| KNCV 6,300 25% Dec 2011 [Co-funded but not completed, as training
pharmacists on TB/HIV partner I-TECH cancelled trainings due to
guidelines inadequate funding for their operations.

6.1.9 |[Support training of nurses and KNCV 88,410 100% Dec 2011 [Three further trainings held for HCWs in Khomas
pharmacy assistants on TB/HIV region. A total of 88 (75 females and 13 males)
guidelines nurses were trained in management of TB in

Khomas region by ITECH in collaboration with
NTLP and TB CAREL.

6.1.10 |Support national level KNCV 14,312 100% Sep 2011 [One NTLP staff, TB-IC Technical Officer,
programme managers to attend attended The Union Conference held in Lille,
international conferences and France, through TB CARE I support.
share ideas/experiences etc

6.1.11 |Support training of community KNCV 14,952 0% Dec 2011 |Activity not conducted for non-KNCV CBTBC
health workers (including field workers after post of national coordinator and
promoters) on TB operations of most organisations were

suspended due to lack of funding.

6.1.12 |Support KNCV resident KNCV 7,156 100% Oct 2011 |TB CARE supported one KNCV staff member to
technical officer to attend attend the UNION conference in Lille in October
international conferences and 2011.
share ideas/experiences etc

6.1.13 |Annual TA for Health Systems KNCV 19,472 100% Dec 2011 |Bert Schreuder provided TA in late 2011 with
Strengthening focus on the transfer of external resident

Technical Advisor positions to local staff after
making provisions for the development of local
capacity.

6.1.14 |Ensure human resource KNCV 12,100 100% Jul 2011 |Ruswa attended international trainings on
development for local KNCV programme management in Lesotho and Pan-
office staff by supporting African Thoracic Society Operation Research
continuing education (PATS MECOR Level 1), in Kenya respectively. Dr

Abbas Zezai, attended a UNION course on
strategic Planning and Innovation in Singapore.

6.1.15 |Annual visit to the Hague by KNCV 10,900 100% Dec 2011 [Both the CRO and Senior Finance and
Country Representative Officer Administration Officer attended meetings in The
(CRO) and Senior Finance and Hague in June and December, respectively.
Administration Officer

6.1.16 |Annual visit of Unit Head to KNCV 15,048 100% Dec 2011 |The Unit Head provided virtual support

Namibia office

throughout the year to the field office.




6.1.17 |Annual visit of Financial KNCV 11,455 100% Dec 2011 [The Finacial Controller provided virtual support
controller to Namibia office throughout the year to the field office.
90%
7. M&E, OR and Surveillance Planned Cumulative Progress and Deliverables up-
Completion to-date
Outcomes Lead | Approved | Cumulative | Month| Year
Partner | Budget | Completion
7.1 Timely high 7.1.1 [Support supervisory visits by KNCV 12,740 100% Sep 2011 |Competed activity.
quality TB data national and regional level
available 7.1.2 |Support development of the KNCV 14,759 100% Mar 2011 |Activity completed. Printed copies are in
National TB&Leprosy M&E plan circulation.
7.1.3 |Provide TB focal staff with basic| KNCV 7,000 25% Dec 2011 [Despite several attempts to organize tailor-made
computer skills trainings to all staff, this plan couldn't be
completed due to other competing priorities.
7.1.4 |Support the zonal TB quarterly KNCV 122,136 100% Jul 2011 |TB CARE I supported all 25 planned review
review meetings countrywide meetings, 5/quarter over 5 quarters. Two
officers from national level, NTLP and KNCV,
provided technical support to one of the zonal
review meetings.
7.1.5 |[Support the implementation of KNCV 30,240 100% Dec 2011 |TB CARE I provided computers and facilities for
eTB manager system for PMDT internet connectivity to pilot the M&E/R&R
system at 3 high burden DR-TB centers with the
technical asistance from MSH who developed the
tool.
7.1.6 |Print and distribute the Annual KNCV 21,000 100% Jun 2011 |Final draft ready for printing.
TB report
7.1.7 |Purchase and maintain KNCV 14,560 100% Jun 2011
programme computers,
network connection and
software at national level
7.1.8 |Purchase and maintain KNCV 10,780 100% Jun 2011
programme computers,
networking connections and
software at district and regional
level
7.1.9 |[Local costs for TA on country KNCV 3,040 25% Dec 2011 |This activity will take place in Feb 2012,
consultation on Quality and following consultations made with USAID/Nam,
completeness of TB NTLP, WHO/Nam and WHO/AFRO.
Surveillance system




7.1.10 |External costs for TA for WHO 11,357 25% Dec 2011 |This activity will take place in Feb 2012 after
country consultation on Quality consultation with USAID/Nam, NTLP, WHO/Nam
and completeness of TB and WHO/AFRO.

Surveillance system
7.2 Maintain or 7.2.1 |Support abstract writing, poster| KNCV 2,100 100% Oct 2011 |All 7 posters submitted by the NTLP for

exceed the current
76% case
detection rate

presentations, and submission
of OR papers for publication

presentation at the UNION conference in Lille,
France, were approved. TB CARE I provided TA
in the preparation and printing of the posters.




Quarterly Activity Plan Modifications

|Reprogramming plan summa|

Request for Cancellation or Discontinuation of Activities

Approved By (write dates) Old |1. Universal and Early Access Lead | Remaining| New Replace with the Lead | Proposed
Mission PMU USAID Code |Activities from the Work Plan Partner | Budget Code | following activity (if | Partner| Budget*
* Detailed budget is attached
Request for Postponement of Activities to Next Year
Approved By (write dates) Old |[1. Universal and Early Access Lead Remaining
Mission PMU USAID Code |Activities from the Work Plan Partner | Budget
October |ctober 24, 201 ? 7.1.9. |TB M&E/Data Quality TA visit to be WHO |11,357
24, 2011 and |hosted in Februaury 2012.
7.1.10
January Pending Pending 1.1.5 (Support to CBTBC KNCV 133,386
18, 2012 services/PENDUKA; extension until
end of February 2012.
January Pending Pending Support to CBTBC services/Health KNCV 46,755
18, 2012 Unlimited; extension until end of
February 2012.
January Pending Pending 1.2.6 [PPM-DOTS/NABCOA; extension KNCV 27,040
18, 2012 until end of February 2012.
Request for Adding New Activities to the Current Work Plan
Approved By (write dates) New |1. Universal and Early Access Lead Proposed
Mission PMU USAID Code |Proposed New Activities Partner | Budget*




Quarterly GeneXpert Report

Country | Namibia | [ Period | October-December 2011 |

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Procured # still planned Month, Year
Jan-Sep 2011| Oct-Dec 2011 | Jan-Dec 2011 | T°" ‘i’:‘°::;e;1e“t pr"(‘i::r_el':::;’ltz':i';')’ed
# GeneXpert Instruments 0 0 0 0
# Cartridges 0 0 0 0
Table 2: Cumulative List of GeneXpert Instruments Procured to Date or Planned in the Next Quai
Already Instrument | # of Modules Location(s) USG Funding Partner/ Implementing Organization;
procured or (1, 2, 4, or (facility name | Source (e.g., Additional Comments
still planned? 16) & city/ PEPFAR COP
(i.e. Write province or FYxx, USAID)®
"Procured" or TBD)
"Planned")
1
2
3
4
5
6
7
8

! Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).




Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter

Already Order # # of Location(s) USG Funding Comments
procured or Cartridges* | (facility name | Source (e.g.,
still planned? and city/ PEPFAR COP
(i.e. Write province or FYxx, USAID)"
"Procured" or TBD)
"Planned")
1
2
3
4
5

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)

Any additional information/clarifications to the above (optional)

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF

cartridges

Please describe technical assistance or evaluation of implementation activities performed and planned.




Quarterly Photos (as well as tables, charts and other relevant materials)

Inaguration of the new TB Ward at Rundu State Hospital on November 25 2011, by Hon. Dr Richard Nichabi Kamwi, Minsiter of Health and Social
Services (KNCV provided financial and technical support for installation of UVGI Units in the ward.)



Inventory List of Equipment TB CARE I

ST

féf'}y ~_§\%\}‘
Organization: KNCV TB FOUNDATION =" USAI D I B { ARE I
Country: Namibia i‘\améfy FROM THE AMERICAN PEOPLE
Reporting date: October-December
Year: 2011
S ID numbers Acquisitio |Acquisitio Location Condition | Title held b Insurance
Description (1) q q V.A.T (5) y .
(2) n date (3) |n cost (4) (6) (7) (9) Policy #
AP Aard privelntel Lore Z2 buo DT
7800 CMT C2D E4600 2.4 GHz 160 |CZC8132QPR 11-Jun-08 7,999.00 FAA GOOD D Shaduk
R Monica and Kavhnard ‘ Q un ’ 1’199'85 aduka WK CMA 4020232
HP L1710 17 LCD Monitor CND8110275 11-Jun-08 2,199.00 329.85 FAA GOOD D Shaduka WK CMA 4020232
i 10-Jul-07 .
HP Color Laserlet 2600n Printer SCNHWEDCERF u 3,316.00 497.40 FAA GOOD D Shaduka WK CMA 4020232
HP Laptop 6820sIntel Core 2Duo
T7250 2048 MB DDRII CNU81025Y 23-May-08 10,086.09 1,512.91 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Freecom 160GB external Drive +
USB Cable 8041300414 21-Jun-08 1,074.59 161.19 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Freecom 250G external Drive + USB . . )
Cable 7491301014 21-Jun-08 1,264.25 189.64 FAM GOOD Victoria/Office WK CMA 4020232
Freecom 250G external Drive + USB .
Cable 7491300902 21-Jun-08 1,264.25 189.64 FAM GOOD A Zezai WK CMA 4020232
HP Laser Jet Printer- P 1505 23ppm,
2MB RAM, USB Cable CNC K109888 15-Apr-08 1,826.09 273.91 C/O GOOD N. Ruswa WK CMA 4020232
HP 6313 Office Jet 4-in- 1 CN 7CJFV3P1 23-May-08 1,564.35 234.65 DIR GOOD O. Omer WK CMA 4020232
HP Laptop 6820sIntel Core 2Duo ) : . '
T7250 2048 MB DDRII CNU8140C41 23-May-08 10,086.09 1512.91 DIR GOOD P Dhliwayo/Office WK CMA 4020232
External Hard Drive 80GN 2.5 HDD, 5600 r|3LF3T6Q1 16-Mar-07 1,308.70 196.31 DIR GOOD P Dhliwayo/Office WK CMA 4020232
HP Notebook NC6320 with Targus
Notepack Carry bag Nylon CNU6422BHO 25-Jan-07 11,658.23 1,748.73 CMO GOOD P Uukunde WK CMA 4020232
3G HUAWEI Broadband Device (USB) |[E0O1AB10790405877 1,999.00 299.85(PMO GOOD F. MAVHUNGA WK CMA 4020232
Logitech notebook cordless keyboard 31-Jul-08 607.83 91.17 FAM GOOD Romandi WK CMA 4020232




Cordless Desktop s510 stand | 31-Jul-08 607.83 91.17|FAM GOOD Romandi WK CMA 4020232
2 X HP Laserjet M1120 - N$1499.95 each 05-Nov-08 2,999.90 449.99|PMO GOOD F. MAVHUNGA WK CMA 4020232
3 X Skype headsets- N$199.95 each 05-Nov-08 599.85 89.98|G/O GOOD WK CMA 4020232
1 X Laptop backpack 05-Nov-08 900.80 135.12[DIR GOOD Dr. Dhliwayo/office [WK CMA 4020232
4 X 74 cm Logic TV - N$2309.00 each 13-Nov-08 9,236.00 1,385.40 GOOD WK CMA 4020232
1 X LG DVD/VCR player 13-Nov-08 1,589.00 238.35 GOOD WK CMA 4020232
1 X HP Notebook 6730 SNU9122G6X 09-Jun-09 13,217.39 1,982.61 GOOD WK CMA 4020232
1 x 320 GB External haddrive 126807232 20-Apr-09 1,690.00 253.50 GOOD Dr. Dhliwayo/office [WK CMA 4020232
Skype head phones 20-Apr-09 300.00 45.00 GOOD Romandi WK CMA 4020232
HP Laserjet M1120 SCNEB888XGCP 28-Apr-09 1,478.21 221.73 GOOD WK CMA 4020232
HP Laserjet M1120 SCNE8890JHL 28-Apr-09 1,478.21 221.73 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70224 28-Apr-09 1,282.50 192.38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70227 28-Apr-09 1,282.50 192.38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC5G01748 28-Apr-09 1,282.50 192.38 GOOD WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YSB 02/26/2009 14,926.89 2,239.03 GOOD DR. ZEZAI WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YST 02/26/2009 14,926.89 2,239.03 GOOD DR. RUSWA WK CMA 4020232
1 X Laptop backpack 19-Feb-09 764.96 114.74|FAM GOOD Victoria Gava WK CMA 4020232
HP Laserjet M1319F 25-Feb-09 2,608.65 391.30 GOOD WK CMA 4020232
2 X Toshiba HDD PA4094E - 1HFO 02-Oct-09 1,956.00 293.40 GOOD Victoria Gava WK CMA 4020232
HP 4510s Notebook CNU 9359GS9 02-Oct-09 9,095.00 1,364.25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9359GDG 02-Oct-09 9,095.00 1,364.25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU92429G9 02-Oct-09 9,095.00 1,364.25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9242885 02-Oct-09 9,095.00 1,364.25 GOOD NTCP WK CMA 4020232
Acer Projector EYJ880100192400 C|02-Oct-09 5,847.00 877.05 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN1780318659 5,629.95 844.49 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN2050420535 5,629.95 844.49 GOOD NTCP WK CMA 4020232
HP Laserjet M1132 SCNB9B4F00C 08-Jul-10 1,950.00 292.50 GOOD ALEXINAH NTCP |WK CMA 4020232
Samsung SF 375 TP Fax machine TBA 17-Aug-10 1,097.00 164.55 GOOD WK CMA 4020232
HP Pavilion Notebook 6080E1 5CH1120QV7 13-May-11 10,999.90 1,649.99 GOOD D. Matsi WK CMA 4020232
HP Pavilion Notebook 6080E1 5CH1120QUX 13-May-11 10,999.90 1,649.99 GOOD R. Heymann WK CMA 4020232
HP Pavilion Notebook 6080E1 5CH1120QTY 13-May-11 10,999.90 1,649.99 GOOD Dr. Omer WK CMA 4020232
HP Pavilion Notebook 6080E1 TBA 13-May-11 10,999.90 1,649.99 GOOD Dr. Ruswa WK CMA 4020232
HP Pavilion Notebook 6080E1 TBA 13-May-11 10,999.90 1,649.99 GOOD Dr. Zezai WK CMA 4020232
Aristel digital DV Serial Telephone SGD578071 08-May-08 1,270.00 190.50|FAA GOOD D Shaduka WK CMA 4020232
Aristel digital DV Serial Telephone SGD57A095 08-May-08 1,270.00 190.50|T/A GOOD Omer Ahmed Omer (WK CMA 4020232
Aristel digital DV Serial Telephone SGD581065 08-May-08 1,270.00 190.50|G/O GOOD Hans/ Loide WK CMA 4020232
Aristel digital DV Serial Telephone SGD582005 08-May-08 1,270.00 190.50|MEO GOOD Abbas Zezai WK CMA 4020232
Aristel digital DV Serial Telephone SGD581068 08-May-08 1,270.00 190.50|C/O GOOD N. Ruswa WK CMA 4020232
Aristel digital DV Serial Telephone SGD577R06 08-May-08 1,270.00 190.50|DIR GOOD O. Omer WK CMA 4020232
Aristel digital DV Serial Telephone SGD578062 08-May-08 1,270.00 190.50|DPM G Platt WK CMA 4020232




Cybershot Camera Sony with Memory

Stick Pro duo Lexar 1 GB and S01- 5445607 20-May-07 5,579.95 CMO GOOD P Uukunde

Rechargable batteries 836.99 WK CMA 4020232
Aristel digital DV Serial Telephone SGD582002 08-May-08 1,270.00 190.50|TME GOOD Mavis/ Dalleen WK CMA 4020232
Epson EMP S4 Projector 1800Im J3WG655441F 25-Jan-07 5,571.82 835.77|TME GOOD Mavis/ Dalleen WK CMA 4020232
Aristel digital DV Serial Telephone SGD578060 08-May-08 1,270.00 190.50|TOC GOOD P Uukunde WK CMA 4020232
Aristel digital DV Serial Telephone SGD57C003 08-May-08 1,270.00 190.50|PMO GOOD Mavhunga WK CMA 4020232
Brother T18R Labeling Machine 3028980001 21-Apr-08 1,428.00 214.20|0OER GOOD WK CMA 4020232
Rexel Shredder V25 Cross cut 1605050455 21-Apr-08 830.43 124.56|OER GOOD WK CMA 4020232
Acer PD323 Projector Adv. DLP EY35010017480020

Zoom XGA 1024x 768 25910 11-Jun-08 9,499.00 1,424.85 OER GOoD WK CMA 4020232
Rexel Binding Machine CB 356 T103485P 29-Apr-08 3,004.35 450.65|0OER GOOD WK CMA 4020232
DV38 PABX system 18-Jul-08 66,718.92 10,007.84|G/O GOOD WK CMA 4020232
Bizhub 350 copier machine, network

printer 22-Jul-08 48,879.25 7,331.89|%/° GOOD WK CMA 4020232
Pedestal fan with remote a control 04-Nov-08 319.95 47.99|FAM GOOD Romandi WK CMA 4020232
12000 BTU Aircon 17-Feb-09 11,555.75 1,733.36 GOOD Room A1 WK CMA 4020232
12000 BTU Aircon 17-Feb-09 11,555.75 1,733.36 GOOD Room L5 WK CMA 4020232
Jerry can for petrol for N23544W N/A 16-Jul-10 229.00 34.35 GOOD WK CMA 4020232
Concept Cluster Desk 1650x1650mm-

RH Cherry 31-Mar-08 2,168.00 325.20 FAA GOOD D Shaduka WK CMA 4020232
Concept 3 Drawer Mobile Pedestal

lockable with pen tray- Cherry 31-Mar-08 = 11,081.52 162.23|FAA GOOD D Shaduka WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Mar-08 1,760.00 264.00 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(FAA GOOD D Shaduka WK CMA 4020232
Concept High Cupboard 1650mm- ) _

Cherry 31-Mar-08 3,255.00 488.25 FAA GOOD D Shaduka WK CMA 4020232
Flip Chart Stand 08-Apr-08 0.00 GOOD WK CMA 4020232
Concept Cluster Desk 1650x1650mm-

RH Cherry 31-Mar-08 2,168.00 325.20 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Concept High Cupboard 1650mm- ) _

Cherry 31-Mar-08 3,255.00 488.25 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Concept 3 Drawer Mobile Pedestal

lockable with pen tray- Cherry 20-Jun-08 1,081.52 162.23 FAA GOOD Omer Ahmed Omer WK CMA 4020232
Tempo Desk 1200X750 07-May-08 1,207.00 181.05|G/0O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual Chair Black 07-May-08 970.00 145.50|G/0O GOOD L Nghiyelekwa WK CMA 4020232
Tempo Desk 1200X750 07-May-08 1,207.00 181.05|G/0O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual Chair Black 07-May-08 970.00 145.50|G/0O GOOD L Nghiyelekwa WK CMA 4020232
Beech 5 Tier Storage Unit 890x1760 .

two doors lockable 11-Sep-07 ]1,265.00 189.75|%/0 GOOD Loide/Hans WK CMA 4020232




Concept Cluster Desk 1650x1650mm-

RH Cherry 31-Mar-08 2,168.00 325.20 FAM GOOD Romandi WK CMA 4020232
Concept 3 Drawer Mobile Pedestal .

lockable with pen tray- Cherry 31-Mar-08 = 11,081.52 162.23|FAM GOOD Romandi WK CMA 4020232
Gollum High Back Black Leather .

Chair 31-Mar-08 1,760.00 264.00 FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|FAM GOOD Romandi WK CMA 4020232
Concept High Cupboard 1650mm- B . .

Cherry 31-Mar-08 3,255.00 488.25 FAM GOOD Romandi WK CMA 4020232
Concept High Sliding Door Credenza I .

856mm Cherry 20-Jun-08 = |2,251.20 337.68|AM GOOD Romandi WK CMA 4020232
Concept Cluster Desk 1650x1650mm- .

RH Cherry 31-Mar-08 2,168.00 325.20 MEO GOOD Abbas Zezai WK CMA 4020232
Concept 3 Drawer Mobile Pedestal .

lockable with pen tray- Cherry 31-Mar-08  1,081.52 162.23|MEO GOOD Abbas Zezai WK CMA 4020232
Gollum High Back Black Leather .

Chair 31-Mar-08 1,760.00 264.00 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90{MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90{MEO GOOD Abbas Zezai WK CMA 4020232
Concept High Cupboard 1650mm- B . .

Cherry 31-Mar-08 3,255.00 488.25 MEO GOOD Abbas Zezai WK CMA 4020232
Concept Cluster Desk 1650x1650mm-

RH Cherry 31-Mar-08  |2,168.00 325.20|¢/0 GOOD WK CMA 4020232
Concept 3 Drawer Mobile Pedestal

lockable with pen tray- Cherry 31-Mar-08 ~ 11,081.52 162.23|¢/0 GOOD WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Mar-08  |1,760.00 264.00|¢/0 GOOD WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|C/O GOOD WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|C/O GOOD WK CMA 4020232
Concept High Cupboard 1650mm 31-Mar-08 3,255.00 488.25|C/O GOOD WK CMA 4020232
Concept Cluster Desk 1650x1650mm-

RH Cherry 31-Mar-08 2,168.00 325.20 DIR GOOD O. Omer WK CMA 4020232
Concept 3 Drawer Mobile Pedestal

lockable with pen tray- Cherry 31-Mar-08  1,081.52 162.23|P'R GOOD O. Omer WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Mar-08 1,760.00 264.00 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|DIR GOOD O. Omer WK CMA 4020232
Concept High Cupboard 1650mm- ) _

Cherry 31-Mar-08 3,255.00 488.25 DIR GOOD O. Omer WK CMA 4020232
Fire proof Safe SN122134 17-Jun-08 10,382.10 1,557.32|DIR GOOD O. Omer WK CMA 4020232
Concept High Sliding Door Credenza I

856mm Cherry 20-Jun-08 = |2,251.20 337.68|PIR GOOD O. Omer WK CMA 4020232




Matrix Dinner Glass Dinner Table 21-Apr-08 1,629.00 244 .35(KIT1 GOOD Kitchen WK CMA 4020232
Concept 3 Drawer Mobile Pedestal

lockable with pen tray- Maple 31-Mar-08 1,081.52 162.23 DPM G Platt WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Mar-08 ~11,760.00 264.00|°PM G Platt WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(DPM G Platt WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(DPM G Platt WK CMA 4020232
Concept High Cupboard 1650mm- 31-Mar-08 3.255.00 DPM G Platt

Maple ar 1439 488.25 a WK CMA 4020232
Focus 1500x 1500mm Workstation

with Aluminium Legs and Modesty 31-Mar-08 4,343.00 CMO P Uukunde

Panel LH Maple 651.45 WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Mar-08 1,760.00 264.00 CMO P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|{CMO P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|{CMO P Uukunde WK CMA 4020232
Desk High Pedestal for Focus 1500x

1500 workstation Maple 20-Jun-08 = 11,493.75 224.06|“MO P Uukunde WK CMA 4020232
Focus 1500x 1500mm Workstation

with Aluminium Legs and Modesty 31-Mar-08 4,343.00 TOC P Uukunde

Panel LH Maple 651.45 WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Mar-08 1,760.00 264.00 TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(TOC P Uukunde WK CMA 4020232
Desk High Pedestal for Focus 1500x

1500 workstation Maple 20-Jun-08 = 11,493.75 224.06|"°C P Uukunde WK CMA 4020232
Concept Cluster Desk 1650x1650mm-

RH Maple 31-Mar-08 2,168.00 325.20 TME M&E clerk WK CMA 4020232
Concept 3 Drawer Mobile Pedestal

lockable with pen tray- Maple 31-Mar-08 1,081.52 162.23 TME M&E clerk WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Mar-08 1,760.00 264.00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(TME M&E clerk WK CMA 4020232
Concept High Cupboard 1650mm- ) _

Maple 31-Mar-08 3,255.00 488.25 TME M&E clerk WK CMA 4020232
Concept Cluster Desk 1650x1650mm-

RH Maple 31-Mar-08 2,168.00 325.20 TME M&E clerk WK CMA 4020232




Concept 3 Drawer Mobile Pedestal

lockable with pen tray- Maple 31-Mar-08 1,081.52 162.23 TME M&E clerk WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Mar-08 1,760.00 264.00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90(TME M&E clerk WK CMA 4020232
Concept High Cupboard 1650mm-

Maple 31-Mar-08 3,255.00 488.25 TME M&E clerk WK CMA 4020232
Concept Cluster Desk 1650x1650mm-

RH Maple 31-Mar-08  |2,168.00 325.20|"MO Mavhunga WK CMA 4020232
Concept 3 Drawer Mobile Pedestal

lockable with pen tray- Maple 31-Mar-08 1,081.52 162.23 PMO Mavhunga WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Mar-08 1,760.00 264.00 PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black Leather 31-Mar-08 1,346.00 201.90|PMO Mavhunga WK CMA 4020232
Concept High Cupboard 1650mm-

Maple 31-Mar-08 3,255.00 488.25 PMO Mavhunga WK CMA 4020232
Kyla Managers desk 2100x1000 RH 14-Jul-08 3,087.52 463.13 NTLP WK CMA 4020232
Kyla Extension Top 1400x650mm

Maple 14-Jul-08 759.00 113.85 NTLP WK CMA 4020232
Kyla Pendenza 1250mm 2 drawer 1

Filer maple 14-Jul-08 >,280.80 792.12 NTLP WK CMA 4020232
Kyla Round Boardroom table 14-Jul-08 1,976.16 296.42 NTLP WK CMA 4020232
Kyla Hinge Door Combi Cabinet 14-Jul-08 19,904.20 2,985.63 WK CMA 4020232
Alloy frames for Namibia almanac )

country maps 14-Jul-08 3,881.25 582.19 G/O KNCV/Office WK CMA 4020232
Kyla Elliptical boardromm table )

4400x1800mm 16-Jul-08 ~ 113,627.04 2,044.06|° "M KNCV/Office WK CMA 4020232
Concept cluster desk 1650x1650mm

RH Maple 31-Jul-08 1,734.40 260.16 NTLP WK CMA 4020232
Concept cluster desk 1650x1650mm

RH Maple 31-Jul-08 1,734.40 260.16 NTLP WK CMA 4020232
Concept 3 Drawer Mobile Pedestal

lockable with pen tray- Maple 31-Jul-08 1,081.52 162.23 NTLP WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Jul-08 0.00 NTLP WK CMA 4020232
Gollum High Back Black Leather

Chair 31-Jul-08 0.00 NTLP WK CMA 4020232
Concept round conference table 1200

Maple 13-Aug-08 ~ 12,003.76 300.56 NTLP WK CMA 4020232
Genesis Conference table 1200DIA 06-Aug-08 2,249.22 337.38 NTLP WK CMA 4020232




Concept high cupboard 22-Mar-10 2,995.00 449.25 NTLP WK CMA 4020232
Samsung Microwave 28L 22-Jun-10 1,199.00 179.85|KIT1 Kkitchen WK CMA 4020232
Crendenza 29-Apr-10 3,395.72 509.36|FAM Romandi WK CMA 4020232
Concept Round conference table 1200 Cherry 9-Jul-10 2,295.01 344.25(FAM Romandi WK CMA 4020232
Express Bookcase 5 Tier 03-Oct-11 1,747.17 262.08(FAA Demetria WK CMA 4020232
Express Bookcase 4 Tier 03-Oct-11 1,471.39 220.71|MEO A. Zezai WK CMA 4020232
Express Bookcase 4 Tier 03-Oct-11 1,471.39 220.71|T/A N. Ruswa WK CMA 4020232
Express Bookcase 2 Tier 03-Oct-11 890.82 133.62|DIR 0. Omer WK CMA 4020232
Microsoft Office Volume Licencing (2) |43958385 11-Jun-08 1,041.74 156.26(OER KNCV/SAFE WK CMA 4020232
Microsoft Office Volume Licencing (1) |44033880 11-Jun-08 520.87 78.13|OER KNCV/SAFE WK CMA 4020232
Quickbooks accounting software 16-May-08 1,735.61 260.34|0OER KNCV/FAM WK CMA 4020232
VIP Payroll Software Classic 2.7a 08-May-08 1,877.00 281.55|0ER KNCV/FAM WK CMA 4020232
Reference manager v12 - 5 user A62129000182 14-Jul-09 13,995.00 2,099.25|G/0 KNCV/M&E WK CMA 4020232
Windows 7 Professional 7KC-00043/1C 20-Jul-11 4,088.25 613.24|G/0 KNCV WK CMA 4020232
Microsoft officeProPlus 2010 79P-03527/1C 20-Jul-11 3,715.65 557.35|G/O KNCV WK CMA 4020232
HP OfficeJET Printer CN130212GR 28-Sep-11 1,399.95 209.99|T/A GOOD Ruswa WK CMA 4020232
HP OfficeJET Printer CN130212NG 28-Sep-11 1,399.95 209.99|MEO GOOD Zezai WK CMA 4020232
HP OfficeJET Printer CN09513083] 28-Sep-11 1,399.95 209.99|FAM GOOD Romandi WK CMA 4020232
HP OfficeJET Printer CN130212HH 28-Sep-11 1,399.95 209.99|D/0O GOOD 0. Omer WK CMA 4020232
HP Desktop XT312EA1 29-Sep-11 6,265.00 939.75|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA2 29-Sep-11 6,265.00 939.75|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA3 29-Sep-11 6,265.00 939.75|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA4 29-Sep-11 6,265.00 939.75|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA5 29-Sep-11 6,265.00 939.75|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA1 29-Sep-11 1,750.00 262.50|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA2 29-Sep-11 1,750.00 262.50|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA3 29-Sep-11 1,750.00 262.50|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA4 29-Sep-11 1,750.00 262.50|MEOQ/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA1 29-Sep-11 6,140.00 921.00[MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA2 29-Sep-11 6,140.00 921.00[MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA3 29-Sep-11 6,140.00 921.00[MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-Sep-11 3,454.00 518.10|MEO/IT GOOD NTLP WK CMA 4020232




OfficeProPlus N/A 29-Sep-11 3,454.00 518.10(MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA1 29-Sep-11 1,299.00 194.85|MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA2 29-Sep-11 1,299.00 194.85|MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA3 29-Sep-11 1,299.00 194.85|MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA4 29-Sep-11 1,299.00 194.85|MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA5 29-Sep-11 1,299.00 194.85|MEO/IT GOOD NTLP WK CMA 4020232
TWO VEHICLES
Purchase Purchase
Purchase Date Description Registration n¢ Chasis Supplier Amount (excl Remarks/Status
order no. .
VAT) in NAD
Chassis #
2006 Toyota Hilux 2.7P AHTEX39G5070
10-Oct-06 RB DC White N23544W 04395 Ritters Toyota [MSH 254,750.30 (GOOD
Toyota D/Cab MD Elite .
2006 Canopy with front Airite
Sep 29, 06 slider N23544W Canopies MSH 8,050.00 |GOOD
07-Apr-08 2007 Ford Focus 2.0 N126431W [Contronl # 5001Novel Ford |KNCV 201,762.15 |GOOD




